£ ARCADIS

Infrastructure, environment, buildings

Mr. Michael Ribordy

On-Scene Coordinator

USEPA Region 5

77 West Jackson Boulevard (SE-5J)
Chicago, IL 60604-3590

Subject:

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area Time-Critical Removal Action

Monthly Report (August 2009)

Dear Mike:

Attached is the 2" monthly progress report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area Time-Ciritical
Removal Action (TCRA). This progress report is submitted in accordance with
Paragraph 19a of the June 2009 Administrative Settlement Agreement and Order on
Consent (AOC) for Removal Action (Docket No. V-W-09-C-925). On August 5, 2009,
the United States Environmental Protection Agency determined that future updates
on the Former Plainwell Impoundment TCRA project will be included in this monthly
report. Per the August 6, 2009 direction of the United States Environmental
Protection Agency, monthly reports will only be submitted electronically.
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Mr. Michael Ribordy
September 15, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #2, AUGUST 2009

Significant Developments and Activities During the Period

e On August 3, ARCADIS received a signed property access agreement for the Steele Trust property
(Parcel Nos. 08-033-009-00, 08-033-012-00, and 08-033-018-00).

e On August 4, ARCADIS received a signed property access agreement for the Steele Thompson
property (Parcel No. 08-032-005-10).

e On August 4, ARCADIS received permits from the Allegan County Highway Commission to install
temporary construction entrances to County roads to support Plainwell No. 2 Dam Area TCRA
construction activities.

e On August 6, United States Environmental Protection Agency (USEPA) confirmed that monthly
reports will only be submitted electronically.

e On August 7, ARCADIS submitted a revision to the Plainwell No. 2 Dam Area Time-Critical Removal
Action Traffic Control Plan to USEPA describing a revised route from Staging Area 3 to the landfill.

e On August 7 and 10, ARCADIS received signed property access agreements for the
Winkle/Hendricksma property (Parcel No.08-032-033-00).

e On August 7, ARCADIS received a Land Use Permit from Michigan Department of Natural Resources
(MDNR) that was dated August 3.

e On August 10, ARCADIS received permission from MDNR to remove vegetation from MDNR property
as necessary to support construction activities.

e On August 11, ARCADIS and Georgia-Pacific hosted a construction kickoff and communication
meeting with USEPA, Michigan Department of Environmental Quality (MDEQ), MDNR, and the
Superfund Technical Assessment & Response Team (START) contractor for USEPA.

e On August 12, ARCADIS discussed with MDEQ data and estimates for discharge concentrations of
metals and phosphorus. MDEQ had requested the data and estimates in July as a condition for
approval of the Substantive Requirements Document (SRD) application (submitted in July). The data
and estimates for discharge concentrations of metals and phosphorus was submitted to MDEQ on
August 28.

e On August 12, ARCADIS and MDNR discussed the schedule for the mussel relocation work. The
work was performed by Charles Mehne, a MDNR-contractor, during the week of August 17.
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Mr. Michael Ribordy
September 15, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #2, AUGUST 2009

e On August 13, ARCADIS submitted to USEPA the signed and sealed final design contract drawings.

e On August 14, ARCADIS submitted to USEPA the 1 Monthly Report for the Allied Paper,
Inc./Portage Creek/Kalamazoo River Superfund Site Plainwell No. 2 Dam Area TCRA for July 2009.

e On August 14, ARCADIS received a permit to install a private grade crossing from Watco Companies
for the railroad crossing located in the access road from Riverview Drive to Staging Area 3.

e On August 17, ARCADIS forwarded to USEPA equipment specifications for the telemetry turbidity
monitoring equipment to be used for the Plainwell No. 2 Dam TCRA.

e On August 18, ARCADIS received written permission from MDNR to install river closure buoys and
signage in the River prior to receipt of the Buoy Permit. The executed Buoy Permit (dated August 24)
was received by ARCADIS on August 31.

e On August 21, ARCADIS submitted the 1% and 2" Weekly Construction Update for the Plainwell No.
2 Dam Area TCRA to USEPA and MDEQ.

e In compliance with Paragraph 21b of the AOC, on August 21, ARCADIS requested approval from
USEPA to dispose of waste at the three proposed landfills — C&C Landfill in Marshall, Michigan,
Ottawa County Farms Landfill in Coopersville, Michigan, and Wayne Disposal in Belleville, Michigan.
On August 24, USEPA confirmed that all three landfills were permitted to receive waste material
regulated by the Comprehensive Environmental Response, Compensation, and Liability Act
(CERCLA) Off-Site Rule.

e On August 24, ARCADIS submitted a signed property license agreement to Consumers Energy.
Consumers Energy prepared the license agreement prior to ARCADIS’ signing. Consumers Energy
will execute the agreement during the week of September 1 and submit a final copy to ARCADIS.

e On August 24, ARCADIS submitted subcontractor notifications to USEPA for the following
companies: American Environmental Group, Ltd.; JF New; Terra Contracting, LLC; KAR
Laboratories, Inc.; and TestAmerica, Inc.

e On August 31, ARCADIS received from MDNR permission to dispose of all timber harvested from
MDNR land during construction activities.

e As of August 31, ARCADIS had received access to seven out of ten private properties (Table A).
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Mr. Michael Ribordy
September 15, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #2, AUGUST 2009

Data Collected and Field Activities Conducted During the Period

e During the week of August 3, ARCADIS began mobilizing equipment and began installing an access
road from Riverview Drive to Staging Area 3. Nine pre-construction soil samples (TS10026 through
TS10034) were collected from 200-foot intervals along the access road prior to construction. A five-
part composite sample (TS10035) was collected from the four corners and center of Staging Area 3,
prior to construction. Per the access agreement for the Steele Thompson property, the pre-
construction condition of the staging area and access road was surveyed, and top soil was measured
and stockpiled prior to construction of the staging area.

e During the week of August 10, ARCADIS continued mobilization activities, continued installation of
the access road from Riverview Drive to Staging Area 3, began construction of Staging Area 3, and
improved the railroad crossing located on the access road. Two fill samples (TS10036 and TS10037)
were collected from sources of sand to be used as fill and 21AA aggregate to be used to construct
access roads, respectively.

e During the week of August 17, ARCADIS began clearing the grubbing of the haul road from Staging
Area 3 to the Kalamazoo River, began clearing and grubbing the haul road along the Kalamazoo
River, and installed river closure buoys upstream and downstream of the work area. Two pre-
construction soil samples (TS10038 and TS10039) were collected at 200-foot intervals from the haul
road located between Staging Area 3 and the Kalamazoo River. The owner of the property was onsite
to remove mature trees located within the haul road.

e During the week of August 24, ARCADIS continued clearing and grubbing of the haul road along the
Kalamazoo River, began installation of the haul road from Staging Area 3 to the Kalamazoo River,
installed river closed sighage at the D Avenue launch point, D Avenue Bridge, railroad trestle, Main
Street launch point, and M-89 Bridge, and installed river closure buoys near the diversion structures
and mill race. Aggregate material from the remaining haul roads at the Former Plainwell
Impoundment TCRA was removed and transported for use at the Plainwell No. 2 Dam project. Two
pre-construction soil samples (TS10040 and TS10041) were collected at 200-foot intervals from the
haul road located between Staging Area 3 and the Kalamazoo River.

e On August 31, ARCADIS continued clearing and grubbing of the haul road along the Kalamazoo
River and continued installation of the haul road from Staging Area 3 to the Kalamazoo River.
Aggregate material from the remaining haul roads from the Former Plainwell Impoundment TCRA
was removed and transported for use at the Plainwell No. 2 Dam project.
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Mr. Michael Ribordy
September 15, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #2, AUGUST 2009

Laboratory Data Received During the Period

e No analytical data was received during the weeks of August 3, 10, 17, or on August 31.

e During the week of August 24, ARCADIS received analytical data for pre-construction soil samples
TS10026 through TS10035 and fill material samples TS10036 and TS10037. Sample results are
summarized on Table B.

e ARCADIS is awaiting analytical data from pre-construction soil samples TS10038 through TS10041.
Issues Encountered and Actions Taken

e The owner of the McMurtrie property verbally confirmed that he would not sign the access agreement
if the proposed location of Staging Area 2 was not altered because he is concerned it will interfere
with daily activities on his property, which is currently utilized as a horse training facility. The
proposed location for Staging Area 2 is located on the Simons’ property adjacent to the McMurtrie
property. The owner of the Simons property does not wish to alter the location of Staging Area 2.
ARCADIS will continue to discuss property access with the property owner throughout September
(Table A).

e The owners of the Simons property have verbally accepted the locations of staging areas and access
roads located on their properties. ARCADIS and Georgia-Pacific are negotiating a compensation
package with the owner of the Simons property for access to their properties. ARCADIS gave the
owners of the Simons properties a tour of Staging Area 3 on August 27. Georgia-Pacific is scheduled
to meet with the owners of the Simons property in September to discuss property access (Table A).

Developments Anticipated During the Next Reporting Period

e During the week of September 1, ARCADIS is scheduled to receive an executed property license
agreement from Consumers Energy and to continue site preparation activities on the northern side of
the River. This work will include installation of a railroad crossing, clearing and grubbing, installing site
security measures, installing resuspension controls, and constructing haul roads and staging areas.

e During the week of September 7, ARCADIS is scheduled to continue site preparation activities on the
northern side of the River.

e During the week of September 14, ARCADIS is scheduled to host the monthly Stakeholder's Meeting
in Plainwell and to continue site preparation activities on the northern side of the river
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Mr. Michael Ribordy
September 15, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #2, AUGUST 2009

e During the week of September 21, ARCADIS is scheduled to begin soil/sediment removal activities in
Removal Area 1.

e During the week of September 28, ARCADIS is scheduled to continue soil/sediment removal activities
in Removal Area 1, install resuspension controls at Island 1, and begin loading and transporting
solidified material to the appropriate landfill.

e In September, ARCADIS will continue submitting Weekly Construction Reports for the Plainwell No. 2
Dam Area TCRA to USEPA.

e In September, ARCADIS will begin submitting copies of analytical data from Plainwell Dam No. 2
TCRA sampling activities to USEPA.

e Throughout September, ARCADIS will, as necessary, submit Subcontractor Qualification Notifications
to USEPA, as required by Paragraph 10 of the Plainwell No. 2 Dam Area TCRA AOC.

Updates to the Former Plainwell Impoundment TCRA

e On August 5, the USEPA determined that the July 2009 report would be the final Former Plainwell
Impoundment TCRA Monthly Report. Future updates on the project will be included in the Plainwell
No. 2 Dam Area TCRA monthly report.

e On August 11, ARCADIS met with MDNR and Consumers Energy to discuss the location of a fence
to be installed near the Plainwell Dam to prevent vehicular access. On August 24, ARCADIS
submitted a figure to MDNR and Consumers Energy that showed the approved location of the fence.
All parties agreed on the fence location, and it will be installed in September.

e On August 14, the KRSG submitted the 29" Monthly Report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site TCRA for July 2009 to USEPA. As noted above, this report
was the final monthly report submitted to USEPA for the Former Plainwell Impoundment TCRA.

e On August 14, ARCADIS submitted a draft of the Final Construction Completion Report to USEPA,
MDEQ, and MDNR.

e On August 18, approximately 35 cubic yards of material was removed near the gas pipelines located
near Removal Areas 10A and 11A of the Former Plainwell Impoundment TCRA. Representatives
from USEPA, MDNR, Consumers Energy, and Michigan Gas Utilities were onsite to observe the
excavation.
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Mr. Michael Ribordy
September 15, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

REPORT #2, AUGUST 2009

e During the week of August 24 and on August 31, aggregate material from the remaining haul roads at
the Former Plainwell Impoundment TCRA was removed for re-use at the Plainwell No. 2 Dam Area
TCRA. The top 6 inches of the haul roads were removed and disposed off-site at the conclusion of
the Former Plainwell Impoundment TCRA. The underlying material is being re-used. Geotextile fabric
used as base for the haul roads was transported to an offsite commercial landfill for disposal.

e On August 31, USEPA forwarded to ARCADIS the oversight cost recovery invoice for the period from
February 22, 2008 through February 28, 2009 in accordance with Section XV of the 2007 AOC.
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Georgia-Pacific, LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Plainwell No. 2 Dam Area TCRA

Monthly Report #2, August 2009

Table A — Summary of Property Access Agreements (as of August 31, 2009)

Date Sent Property Owner Pacel Number Status
6/10/2009 Arcan Inc. 08-032-010-00 accepted (received 6/18/09)
5/22/2009 Consumers Energy 08-032-015-00 signed Il'clense agreement submitted to Consumers during the week of August
24, awaiting executed copy for Consumers
7/31/2009 Diana Steele Thompson 08-032-005-10 accepted (received 8/4/09)
5/22/2009 Edward and Ronald 08-032-027-00 | accepted (received 6/3/09)
Hodgman
5/22/2009 Edward Mc Murtrie 08-032-042-00 rejected initial agreement
5/22/2009 Howe Aluminum Products 08-032-028-00 accepted (received 6/3/09)
08-032-041-00 :
7/31/2009 MDNR 08-032-040-00 accepted (received 8/7/09)
08-032-034-10
5/22/2009 Michelle and Paul Simons 08-032-039-00 in negotiations
08-032-006-00
08-033-012-00
7/29/2009 Steele Trust 08-033-009-00 accepted (received 8/3/09)
08-033-018-00
Ray Hendricksma accepted (received 8/7/09)
8/4/2009 08-032-033-00
Terry Winkle accepted (received 8/10/09)
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Georgia-Pacific, LLC

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Plainwell No. 2 Dam Area TCRA
Monthly Report #2, August 2009

Table B— Summary of Samples Collected and Data Received in August 2009

Sample

Sample ID Date Sent Relzée‘it\?ed Delivery Laboratory Sample Location CAO:ZIX:;Zd PCB Result PCBLi,r‘:ﬁ;uon R(ZSCF;ioonnse
Group
Pre-Construction Soil Samples
TS10026 08/05/09 08/24/09 093060 KAR Labs Access road from Riverview Drive to SA3 (north of railroad crossing) PCBs < 0.33 mg/kg - None
TS10027 08/05/09 08/24/09 093060 KAR Labs Access road from Riverview Drive to SA3 (north of railroad crossing) PCBs < 0.33 mg/kg - None
TS10028 08/05/09 08/24/09 093060 KAR Labs Access road from Riverview Drive to SA3 (north of railroad crossing) PCBs < 0.33 mg/kg - None
TS10029 08/05/09 08/24/09 093060 KAR Labs Access road from Riverview Drive to SA3 (north of railroad crossing) PCBs < 0.33 mg/kg - None
TS10030 08/05/09 08/24/09 093060 KAR Labs Access road from Riverview Drive to SA3 (south of railroad crossing) PCBs < 0.33 mg/kg - None
TS10031 08/05/09 08/24/09 093060 KAR Labs Access road from Riverview Drive to SA3 (south of railroad crossing) PCBs < 0.33 mg/kg - None
TS10032 08/05/09 08/24/09 093060 KAR Labs Access road from Riverview Drive to SA3 (south of railroad crossing) PCBs < 0.33 mg/kg - None
TS10033 08/05/09 08/24/09 093060 KAR Labs Access road from Riverview Drive to SA3 (south of railroad crossing) PCBs < 0.33 mg/kg - None
TS10034 08/05/09 08/24/09 093060 KAR Labs Access road from Riverview Drive to SA3 (south of railroad crossing) PCBs < 0.33 mg/kg - None
TS10035 08/05/09 08/24/09 093060 KAR Labs 5-part composite sample from SA3 PCBs < 0.33 mg/kg - None
TS10038 08/19/09 NR NR KAR Labs Haul road from SA3 to Kalamazoo River PCBs - - -
TS10039 08/19/09 NR NR KAR Labs Haul road from SA3 to Kalamazoo River PCBs - - -
TS10040 08/25/09 NR NR KAR Labs Haul road from SA3 to Kalamazoo River PCBs - - -
TS10041 08/25/09 NR NR KAR Labs Haul road from SA3 to Kalamazoo River PCBs - - -
Fill Material Sampling
PCBs, TCL VOCs,
08/24/09 093061 (KAR) KAR Labs TCL SVOCs, RCRA
TS10036 08/10/09 (KAR) and and KAL472 and TAL 9-part composite sample from sand material to be used as backfill Metals, DROs, < 0.33 mg/kg 4 mg/kg None !
08/26/09 (TAL) (TAL) GROs, and TCL
Pesticides
PCBs, TCL VOCs,
08/24/09 093061 (KAR) . . TCL SVOCs, RCRA
TS10037 08/10/09 | (KAR)and | and kAL472 ';’:F; #Zb: 9-part composite Sampli;gmilxeasiggﬁf: materialto be usedto |~y i, DROS, < 0.33 mglkg 4 mglkg None *
08/26/09 (TAL) (TAL) GROs, and TCL
Pesticides
Notes:
1 - Analytical results compared to applicable Part 201 cleanup criteria and Part 213 RBSLs provided in MDEQ's RRD Operational Memorandum No. 1 (Table 2, Column #19, Direct Contact Criteria & RBSLS).
* Duplicate samples are shown in brackets.
* Analytical results have not been validated.
DRO - diesel range organic TAL - TestAmerica Laboratories RRD - Remediation Redevelopment Division
GRO - gasoline range organic TCL - target compound list SA - Staging Area
MDEQ - Michigan Deptartment of Environmental Quality PCBs - polychlorinated biphenyls VOC:s - volatile organic compounds
NR - not received RBSL - Risk Based Screening Level mg/kg - milligrams per kilogram
SVOCs - semivolatile organic compounds RCRA - Resource Conservation and Recovery Act
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